
Sachi A. Hamai, Executive Officer- 
Clerk of the Board of Supervisors 
383 Kenneth Hahn Hall of Administration 
Los Angeles, California 90012 

MINUTES OF THE BOARD OF SUPERVISORS 
COUNTY OF LOS ANGELES, STATE OF CALIFORNIA 

 
 
At its meeting held February 27, 2007, the Board took the following action: 
 
16   
  The following item was called up for consideration: 

 
The Chief Administrative Officer’s joint recommendation with the Sheriff to 
approve the following actions to provide financial compensation to the 
general contractor and the three consultants for additional work performed 
and fund the remaining work to complete the Special Enforcement Bureau 
(SEB) Replacement Project, Phase 1, C.P. 77307:  
 

Accept completed work by Simgel Co. Inc., for the SEB Replacement 
Project, and instruct the Sheriff to notify Simgel of the action taken; 
 
Approve appropriation adjustment to transfer $6,491,000 in 
appropriation from the Eugene C. Biscailuz Center (BEC) Training 
Academy Project, Phase II, C.P. 86801 to the SEB Project, Phase I, 
C.P. 77397; 
 
Instruct the Sheriff to execute the Settlement Agreement and Waiver 
and Release of Claims in amount of $1,477,228.73, which includes 
release of retention with Simgel, general contractor, for the SEB 
Project, Phase I; 
 
Award and authorize the Sheriff to execute Supplemental Agreement 
with MACTEC Engineering and Consulting, Inc., for additional 
geotechnical analysis, materials testing and inspection services for a 
not-to-exceed fee of $67,401; 
 
Award and authorize the Sheriff to execute Supplemental Agreement 
with SCS Engineers for additional site exploration and environmental 
recommendations for a not-to-exceed fee of $46,510; and 
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16  (Continued) 
 
 
Award and authorize the Sheriff to execute Supplemental Agreement 
with Kajima Associates for additional design and construction 
administration services for existing and proposed facilities and site 
improvements at SEB and the BC Regional Training Center for a  
not-to-exceed fee of $412,000. 

 
  Emanuel Sasoones, representing Simgel Co. Inc., and Peter Baxter addressed the 
Board. 
 
  After discussion, Supervisor Molina made the following statement: 
 

 “The relocation of the Special Enforcement Bureau experienced 
significant delays and project overruns.  This Board letter does not clearly 
explain why the project was sidetracked.  Additionally, the Board Letter 
does not specify the outcome of the Sheriff Department’s other capital 
projects located at the Eastern Avenue Hill, and whether the projects that 
remain are justified.” 
 

 Therefore, on motion of Supervisor Molina, seconded by Supervisor Yaroslavsky, 
unanimously carried (Supervisor Burke being absent) the Board took the following 
actions: 
 

1. Approved the Chief Administrative Officer’s attached joint recommendation 
 with the Sheriff; 
 
2. Instructed the Chief Administrative Officer to:  

 
• Provide an update on the methane monitoring plan for the 

Eastern Avenue Hill, which shall include the protocols, the 
assignment of responsibility, and timelines for implementing the 
plan, and report back within three weeks; and 

 
• Develop a plan to manage all capital projects located at the 

Eastern Avenue Hill, including but not limited to, the Fire 
Headquarters and Sybil Brand projects, and report back to the 
Board within 45 days;  

 
3. Instructed the Chief Administrative Officer and the Director of 

Public Works to prepare a plan for the stabilization and landscaping of 
the south side of the Eastern Avenue Hill, above which the Internal 
Services Department Headquarters is located, and report back in 
45 days;  
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16  (Continued) 
 
 

4. Requested the Sheriff and the Chief Administrative Officer to assess 
the need to relocate the Sheriff's Academy to the Eugene C. Biscailuz 
Center and report back to the Board within 60 days; and 

 
5. Instructed the Auditor-Controller, in consultation with the Director of 

Public Works, to conduct a full analysis of the delays and difficulties 
concerning the completion of the relocation of SEB, with the report to 
include an analysis of the overall management of the project by the 
County and the role of each consultant contracted to provide expert 
recommendations on any and all environmental concerns involved in 
this project, and report back to the Board within 60 days. 
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  March 1, 2007 
 
 
 
 
The Honorable Leroy D. Baca 
Sheriff, Los Angeles County 
Sherman Block Sheriff's Headquarters  
4700 Ramona Boulevard, 4th Floor 
Monterey Park, CA 91754 
 
Dear Sheriff Baca: 
 
At its meeting held February 27, 2007, the Los Angeles County Board of Supervisors 
requested you and the Chief Administrative Officer to assess the need to relocate the 
Sheriff’s Academy to the Eugene C. Biscailuz Center and report back to the Board 
within 60 days. 
 
For your information, enclosed is a copy of the Minute Order detailing this action. 
 
 
  Very truly yours, 
 
 
 
  Sachi A. Hamai 
  Executive Officer 
 
SH:mc 
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